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Border Wall Works
 Border security along nearly 7,000 miles of land border, 95,000 miles of shoreline and 328 ports of 

entry is vital to preventing the illegal entry of people and goods into the US .

 The holistic strategy for achieving border security requires investment in enforcement resources, 
technology, infrastructure and enhanced operational tactics tailored to the environment;  at and 
between the land ports of entry, in the air & on the sea.

 Border wall investment, as a system, may include  

 A border wall, coupled with technology, is the most effective infrastructure for impeding illegal 
entry of people and goods (between the ports of entry) along the 1,200 miles of southern border.  

 CBP has achieved significant benefit from investment in infrastructure, technology & manpower at 
targeted locations along the southern border







 In FY16, the Border Patrol apprehended 408K people along the southern border, including 59K 
unaccompanied children & 1.2M lbs of marijuana + 8K lbs of methamphetamine were seized
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Southwest Border Operational Requirements
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USBP Capability Priorities

1. Domain Awareness 
(technology/intelligence) 

2. Impedance and Denial (wall)

3. Mobility and Access (roads)

4. Mission Readiness 
(agents/equipment) 

USBP Wall Geographic Priorities 

1.

2.

3.

4.

5. Source: Wall Street Journal, March 30, 2017

Fenced Border by Sector vs.  Sector Apprehensions
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Wall Pre-Construction Planning

PREDECISIONAL/FOR OFFICIAL USE ONLY

(b) (5)



Presenter’s Name          June 17, 2003

Existing
Border 
Wall
Toolkit

Bollard Wall
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Analysis of Border Wall Alternatives
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Prototype Existing Toolkit
Optimal 

Wall 
Solution 
for Each 
Segment 
of Border

Analysis of 
Operational 

Factors 

Range of Wall Options
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FY17/18 Proposed Border Wall Expenditures
Planned Projects Planned Expenditures
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FY17/18 Proposed Border Wall Timelines
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Acquisition Process

 CBP will follow the DHS Acquisition process for each segment of 
the wall, to validate the need and cost of the project, and ensure 
fair and open competition 

 Elements of the Acquisition Process include:
 Mission Needs Statement to validate the requirement

 Concept of Operations, Operational Requirements & Alternatives Analysis 
to determine the acquisition approach

 Cost Estimating Baseline Document & Life Cycle Cost Estimate to validate 
the cost of the project

 Acquisition Plan provides a roadmap to deploy the solution
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Congressional Engagement Strategy

 Key Congressional Committees
 Senate Appropriations Committee on Homeland Security (Senator Boozman)

 Senate Homeland Security & Governmental Affairs Committee (Senator Johnson)

 Senate Finance Committee (Senator Hatch)

 Senate Judiciary Committee (Senator Cornyn)

 House Appropriations Committee on Homeland Security (Congressman Carter)
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